Approved For Release 2002/10/21 : CIA-RDP63-00313A000600140067.8

NRO REVIEW COMPLETED

COR - 0788

15 March 1960

MEMORANDUM FOR : Acting Chief, DPD

SUBJECT

: Development Branch Activity Report, 7-11 March 1960

1. OXCART:

a. On 9-10 March, Messrs. Kiefer, for the purpose of reviewing the A-12 Details are to be covered in a separate memors	visited Lockheed 25X1 situation. 25X1
b. On 10 March, Mr. Farangosky visited reviewing latest cost data pertaining to FY 19 programs. reported that the cost 0xC-0246-60 still generally apply. He, however	60 and 1961 construction estimates contained in
week, a revised estimate and diagram of a prop	25X1 25X1
c. On 11 March, the DD/P approved Minneapolis for the inertial navigation system, sutopilot,	-Honeywell as the supplier
air data systems on the condition that M-H accept the M-H agreed to accept	
d. On 11 March, Dr. Scott and met Mesers. Kiefer and Parangosky for the purpose on technical developments in the Perkin-Elmer	

- e. Impending major OXCART decisions:
 - (1) Should a back-up camera system be programmed? Possible (not complete) considerations:
 - (a) the Eastman-Kodak proposal
 - (b) Hyeon proposal, and
 - (c) the Kelly Johnson proposal to modify three B configurations.

2. CORONA:

a. Because of difficulty in finding the cause of malfunction in the AGENA for Flight #1053 (GRD) this shot was moved back to 24 March, and Flight #1055 (with camera) was brought forward for firing on 18 March.

25X1

25X1

COR - 0788

	take e	
	b. Eastman Kodak will produce its first operational polyester based film on 20 March. With the success in testing of Ansco polyester on 10 March the decision was made to use Eastman polyester on Flight 1055 (approximately 4 April) on account of the probable greater reliability and better quality of its emulsion. However, this decision is still subject to solution of a static electricity problem encountered with this base.	25X ⁻
	c. Eastman has requested the use of a CORONA camera for a week in Rochester. Their purpose is to study its design in relation to problems which will be encountered in modifying a SAMOS camera for back up purposes in any 1961 follow on program. No. 5 camera will be evailable for this purpose on 20 March. However, we will wait to see what happens to the camera on the 18 March shot before deciding to send #5 to Eastman.	
	d. Mr. Kiefer met with representatives of HMD on 10 March to review the readiness of the next flights from a technical standpoint.	
3•	ANCON:	
	No significant activity.	
4.		25X ²
5•		
6.		
7.	CHALICE: Perkin-Elmer has been directed to investigate recent tracker malfunctions.	⊐ 25Xˆ
8.		

Approved For Release 2002/10/21 : CIA-RDP63-00313A000600140067-8